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SCHEDULED LOCALITIES

Timing for NG9-1-1 Deployment may move up if diverse connectivity, GIS data onboarding,
and call handling equipment preconditions are met.
Localities are listed in alphabetical order, not deployment order.
Specific cut over dates will be scheduled at a later time.

Alexandria
Alleghany
Arlington
Buckingham
Charlotte
Clarke
Covington

Brunswick
Charles City
Culpeper
Emporia
Fluvanna
Frederick
Fredericksburg

Amelia
Caroline
Chesterfield
Colonial Heights
Cumberland
Dinwiddie
Essex
Gloucester

Chesapeake
Eastern Shore
Hampton
Isle of Wight

Fairfax
Falls Church
Farmville
Fauquier
Floyd
Franklin City
Goochland

Greensville
King George
Louisa
Madison
Middlesex
Orange
Page
Pittsylvania

Hanover
Henrico
Hopewell
King and Queen
King William
Lancaster
Mathews
Mecklenburg

James City
Newport News
Norfolk
Roanoke City

Loudoun
Manassas
Manassas Park
Metro Washington AA
Prince William
Stafford

Portsmouth
Rappahannock
Richmond Amb. Auth.
Richmond County
Spotsylvania
Staunton
Virginia Beach
Winchester

New Kent
Northumberland
Petersburg
Powhatan
Prince George
Richmond City
Sussex
Westmoreland

Southampton
Suffolk
Surry
York

BOUNDARIES

PSAP and Provisioning

Boundaries mutually

agreed to and sent to VITA

no later than:

As Soon As Possible

December 2019

February 2020

May 2020

GIS PROJECT START

Locality, Intrado, VITA
kickoff meeting

scheduled no later than:

November 2019

December 2019

March 2020

June 2020

GIS PROJECT END

Mutual agreement that GIS data
supports i3 geospatial call
routing. Must be 90 days before
cutover date.

December 2019

February 2020

May 2020

August 2020



